

Project Tasks	2020			2021									
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct
Review Other Initiatives/Studies	[Light Blue Bar]												
Project Technical Team Meeting			[Light Green Bar]			[Light Green Bar]		[Light Green Bar]		[Light Green Bar]			
Needs Assessment	[Brown Bar]												
Stakeholder Interviews			[Yellow Bar]					[Yellow Bar]					
Public Input						[Purple Bar]						[Purple Bar]	
Identify Solutions/Recommendations					[Brown Bar]								
Prepare Document								[Brown Bar]					
Board Presentations					STATUS UPDATE							DRAFT PLAN	FINAL PLAN ADOPTION